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Communication Plan 
 

This project charter will be reviewed and approved by the DCCEL Extended 
Management Team. Following review and approval, it will be provided to 
licensing supervisors for their review. 
 
When finalized, the project charter will be posted on both the Intranet and 
Internet, to allow both internal and external customers the opportunity to be 
informed of the progress of the project. 
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Methods and Practices (MAP) 
For the Licensing of Child Care Centers 

Manual Improvement Project 
Project Charter 

8/20/04 
 
 

Project Statement 
 
Write an up-to-date, comprehensive Methods and Practice (MAP) licensing manual for 
child care centers by January 1, 2005. 
 
 
Business Drivers 
 
The current MAP is published on the DCCEL Intranet and Internet sites. The MAP was 
re-written in June 2001, with one chapter having been updated in late 2003. Licensing 
field staff have asked for a more comprehensive, useful manual to assist them in their 
licensing tasks. 
 
The MAP should reflect current rules (Washington Administrative Code or WAC), 
policies and procedures. It should also provide an appropriate level of procedural 
instruction to aid DCCEL staff in their daily work as child care licensors. The MAP should 
also contain references and links to resources licensors need to reference in their daily 
work, such as the WAC, RCW and policy clarifications. 
 
Licensing consistency that is in line with established rules, policies and practice is 
necessary in order to allow for fair, consistent treatment of all applicants and licensees. 
A more clear, detailed MAP will take the division in that direction. 
 
In addition, licensed providers have requested the division be more transparent in how 
we do business. Providers want to know what actions they can expect licensors to take 
in response to specific situations. By writing the manual in a style that is based on the 
licensing rules and is clear and detailed, the division will go a long way toward meeting 
the needs and interests of licensed child care providers. 
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Goals: 
 

 Design and publish a rule-based, up to date and clear licensing manual for 
child care centers by January 1, 2005. 
 Develop links within the MAP to other electronic resources (such as the 

clarification database) to support licensors and health specialists as they 
conduct their daily work responsibilities. 

 
Scope 
 
This project will provide a tool for task management, subject to ongoing review 
and adjustment. The primary constraint on this project is the availability of staff 
resources to quickly update, draft, edit and publish manual materials. This project 
will be used as a model for future projects as field staff become more involved in 
workgroups in collaboration with headquarters. 
 
Proposed Schedule 
 
Milestone Target Date 
Project Start Date 5/17/04 
‘Licensing’ Section 
Post for comment 

 
8/19/04 

‘Staffing’ Section 
Post for comment 

 
9/9/04 

‘Program’ Section 
Post for comment 

 
10/4/04 

‘Health & Nutrition’ Section 
Post for comment 

 
10/21/04 

‘Care of Young Children’ Section 
Post for comment 

 
11/4/04 

‘Safety & Environment’ Section 
Post for comment 

 
11/19/04 

‘Agency Practices’ Section 
Post for comment 

 
12/7/04 

‘Records, Reporting & Posting’ Section 
Post for comment 

 
12/21/04 

Finalize document and post on Intra-
and Internet 

 
12/31/04 
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Team Composition 
Roles and Responsibilities 
 
Title Name Responsibilities 
Executive Sponsor Carla Gira  Communicate project status 

and issues to Executive 
Management. 
 Review and monitor project 

deliverables for policy 
content. 

Project Manager Joel Roalkvam  Organize and incorporate 
information pertinent to the 
work functions of licensors 
and health specialists. 
 Facilitate staff workgroups 

that review and provide 
feedback regarding manual 
content. 
 Revise the document as 

needed, and finalize. 
Project Advisors Judy Matthias 

Linda Kalinowski 
Karri Livingston 

 Review the deliverables and 
provide feedback and 
guidance for accuracy. 

DCCEL Center 
Licensors 

All staff, on a 
rotating basis 

 All center licensors will have 
an opportunity to be involved 
in the review of one section 
of the manual, to provide 
feedback and suggestions 
for improvement. 

Communications 
Manager 

Bret Jensen  Communicate to field staff 
and external stakeholders 
the progress of the project. 

 
 
Performance Measures / Outcomes 
 

 An up-to-date MAP posted by 1/1/05. 
 Licensing practices are transparent and available for review by all licensed 

providers. 
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